WAVE 09 OF 9 · FINAL HYGIENE

Cleanup

Remove everything that is not a deliverable, leaving source, tests, configuration, docs/ and the plan folder.

1 task | Requires Wave 08 | Final wave


01 02 03 04 05 06 07 08 **09**

Why this wave exists

This is the final hygiene step. The repository should contain only what a reviewer needs to run and read the solution.

How it fits

The diagram shows this wave's tasks, the earlier-wave tasks they depend on, and the later-wave tasks that depend on them.



Hand-off. End of plan. The solution is ready for review.

Tasks

Cleaning up temporary files

`cleanup-temp`

Depends on: readme-docs

Remove artefacts that are not deliverables: data/*.db files created during testing, dist/, coverage/ and scratch files. Keep the fixtures in wiremock/__files, the assignment PDF, docs/ and the plan folder. Confirm .gitignore covers build and data output, then review git status.

`.gitignore`

- [ ] git status shows only source, tests, configuration, docs/ and the plan folder.
- [ ] npm run build and npm test still pass after cleanup.

Risks and decisions

- Do not delete the fixtures in wiremock/__files or the assignment PDF.
- Keep the plan folder.

Verification

```
npm run build
npm test
```

```
git status
```

Done when

1. Every acceptance box is checked and the verification commands pass.
2. The session todos for this wave are marked done.
3. The final message includes a hand-off note for the next wave.

Agent brief for this wave: AGENT.md in the same folder.